SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:32AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1022 Const Calendar Day: 632 Date: 26-Feb-2014 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt top plates , work on the house
keeping , & work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping. Crews had to clean , vacuum inside the
cells & shafts between 3 & 13 meters, pull out of the site the excess materials & debris . They started at
7:10 AM.

Ethan & Julient came to the site at 7:50 AM. Kyle joined them at 8:00 AM. Crews had to work on house
keeping inside the West & Inner West cells . They had to remove the scaffolds , ladders , & planks . They
started at 8:00 AM. Crews were done at
12:00:00 PM. They left at 12:30 PM.

Mike & Jose came to the site at 10:00 AM. Crews had to work on the skirt stiffener corners on the
North corners . Crews had to prepare their tools , equipments , reroute the power lines . They were done at
2:00 PM.

Crews had to weld the stiffener corner above the ring beam . They had to clean the skirt plates, cut the
stiffener plates to size to fit properly , bevel the edges of the stiffener plate , & clean the surface . They
were done at 5:00 PM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the fender rib panels . They
had to prepare their gears air supply hoses , & tools . They were done at 8:10 AM.

Alex D & Paul were the 1st divers to put their gears on . They went into the water at 8:15 AM. Crews
had to drill , install , & tighten the remaining anchor bolts & the had to remove the panel form lower rods .
Alex D & Paul came out at 11:55 AM.

Paul & Alex V were the afternoon divers . Crews continued to work on the form panels . Alex V came
out at 1:40 PM. Paul came out at 2:20 PM.

After that , crews had to wrap up their tool & air supply hoses & store them in the conex . Haul their
gears on the boat . They were done 3:00 PM. Ballard crews left at 3:10 PM.

Conco crews came to the site at 6:55 AM. Jose came at 7:30 AM. Crews had to work on the fender slab
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reinforcing steel on the Eastern half of the slab . They started at 7:10 AM.

Travis & Jose had to work on the hair pins . Crews had to place & alternate # 16 hair pin at each
intersection They started on the East side of the fender at 7:40 AM. Jose was done at 10:00 AM. He left at
10:15 AM. Travis continued to work on the hair pins to the end of the shift .

John & Steven had to work on the North & South sides . They had to set spacer blocks , fly materials to
the site , place # 12 carry bars , # 16 longitudinal lower bars , # 22 & 29 bars . They started on the South
side at 7:10 AM. Crews were done at 12:00 PM. They started on the South side at 12:10 PM. Conco crews
had to work through the lunch & afternoon break . Crews were done at 2:10 PM. They had to wrap up their
tools . Crews left at 2:20 PM .

Dutra crews came to the site at 6;55 AM. Crews had to work on the plastic lumber on the East side .
They started at 7:15 AM.

Robert had to work on the barge rigging materials to Conco & Dutra crews & he had to work with all
crews . Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site .

Sam , Ron, James, & Luke had to work on the East side of the fender . Crews had to fly , set the 0.25
X 0.25 X 2.4 meters plastic lumber , place the washers , nut , & tighten the nuts . They started at 7:30 AM.
Crews were done at 12:00 PM. Crews had to set 17 pieces .

In the afternoon , crews had to work on 2 working platforms . They had to modified the platforms in
order to fit on the top of the fender with the plastic lumber . They started at 12:40 PM. Crews were done at
3:00 PM. They had to wrap up their tools & equipments . crews left at 3:10 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

Contractor: BALLARD DIVING & SALVAGE

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ DUTRA MATERIALS
Piledriver INM SAM TAVAKE 8.00 0.00 0.00 8.00 []
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 []
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 []
Piledriver INM RON TORRES 8.00 0.00 0.00 8.00 []
Piledriver APP ROBERT UTLEY 8.00 0.00 0.00 8.00 []
Piledriver INM BEN UNUTOA 8.00 0.00 0.00 8.00 []
Piledriver INM LUKE HUDSON 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Marine Coordinator JOHN VANGROLL 8.00 0.00 0.00 8.00 []
Marine Coordinator NICK MCCLANE 8.00 0.00 0.00 8.00 []
Marine Coordinator ALEX VALEZ 8.00 0.00 0.00 8.00 D
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 D
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MICHAEL JIMENEZ 8.00 0.00 0.00 8.00 D
Ironworker APP JOSE TORRES 8.00 0.00 0.00 8.00 D
Ironworker JNM JULIENT POULK 4.00 0.00 0.00 4.00 |:|
Ironworker JNM ETHAN KENT 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker APP KYLE CROWLEY 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2294 WELDER, 600 AMP No
500 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Ironworker JNM JOSE CERVENTES 3.00 0.00 0.00 3.00 D
Ironworker APP JOHN SCALLY 8.00 0.00 0.00 8.00 D
Ironworker JNM JOHN NIGHTINGHTON 8.00 0.00 0.00 8.00 D
Ironworker FOR TRAVIS KRAUSS 8.00 0.00 0.00 8.00 D
Tevqisi
Jh; ddrRptbyBidltem Page 3 of 3
au




